

## Consultation

Co-Design Workshops with Community

Nov-Dec 2018



## Consultation

Master Plan Public Consultation

Sep-Nov 2019



## Consultation

Concept Design Consultation

Jan-Feb 2021



## Consultation

CBD Access & Car Parking Action Plan Consultation

Feb-Mar 2021



## Consultation

Final Concept Design Consultation: incl 2 Info Sessions & Direct Stakeholder Engagement


May-June 2021




LGIPP Grant Funding Round



**Council**  
Master Plan Workshop  
24 Jun 2019




**Council**  
Endorses Master Plan for Consultation  
16 Sep 2019




**Council**  
Master Plan Implementation Workshop  
28 Jul 2020




**Council**  
Adopts Consultation Report & Implementation Strategy  
17 Aug 2020 & 21 Sep 2020




**Council**  
Requests CBD Car Park Discussion Paper  
19 Oct 2020



**Council**  
Endorses Parking Paper & Concept Plan for Consultation  
18 Jan 2021 & 25 Jan 2021



**Council**  
Adopts Concept Consultation Report  
15 Mar 2021



**Council**  
2 Workshops Open to Public  
6 April 2021 & 5 May 2021



**Council**  
Endorses Final Concept Plan for Consultation & Adopts Parking Consultation Report  
17 May 2021



**Council**  
Special Meeting to Receive Deputations  
7 Jun 2021



**Council**  
Adopts Final Concept Plan & Parking Strategy  
28 Jun 2021

31 Foreshore car parks removed

“continued access to adequate car parking”

23 Foreshore car parks removed

11 Foreshore car parks removed

Precincts Master Plan Project

Implementation Strategy

Foreshore Redevelopment Project